
ISP Summary Schedule
2005

Q3 Q4 Q1
Apr'05 May'05 Jun'05 Jul'05 Aug'05 Sep'05 Oct'05

CY
Status Date:  May 10, 2005 FY Qtr

Program Level

ISP NRA Cycle 3.a Milestones

ISP NRA Cycle 4 Milestones

SMD POP

Technology Milestones

Aerocapture

SEP

Solar Sails

     Advanced Chemical

Emerging Propulsion

Systems Analysis

NMP ST9 

Select Conferences
/Outreach

4/8

MMR 
NGEP,  Adv  Chem

Emerging Tech
5/3

MMR
Solar Sail

Aerocapture
NRA Cycle 3A
Panel Review

week of 6/6

Cycle 3A 
Award

Announcement
ISP ROSES 2005

Amendment Release
ON HOLD

Pre-POP
to HQ

4/7

MSFC STPPO
Mgmt Rev

4/25

5/6

POP Presentation 
to SMD

4/11

4/29

MSL Arcjet Testing
for LMA Aeroshell 
and ARA TPS

6/29
NMP ISP Downselect

for Aeroshell Provider
7/25

LMA TPS
Screening
in IHF 7/25-29

ARA/LaRC Rigid Aeroshell Development at Sandia Solar Tower

4/6

Trial Panel Test

6/30

Adhesive Testing Complete

9/16

Panel 
Build

4/11

HIVHAC 
Thruster #1
Fab Delivery

5/17

NEXT Long Duration Test

10/13

4/14

NEXT Qtrly
Review

NEXT EM3
Thruster
Mods

4/29

NEXT DCIU 
Delivery to
GRC

5/26

NEXT Ind
Rev

Outbrief to HQ

6/9
STD 
Architecture
Study Complete

7/15

Baseline
NEXT TRV

4/12

NEXT 
Indep

Rev

NEXT EM
System Design
Review 4/12-13

5/9

NEXT IR
Telecon
w/GRC

6/17

XFSE 
Delivery
to GRC

6/29

NEXT PMS
Delivery to 

JPL
8/1

PPU 
Fab

Complete
9/1

PPU Performance Test

9/30

4/16

NEXT
System

ICD
4/22

HIVHAC 
Thruster
Del to GRC

9/30

PMI
Fabrication

4/28

Ltwt Xenon 
Feed Sys
Rev/TIM

5/3

HIVHAC Performance Test

8/15

5/2

ODS Phase 2
Final Draft

Report

5/24
L'Garde Ambient 
Deployment Test

5/26

TRR @
L'Garde

6/20

L'Garde 20m Test @ Plum Brook

7/18

L'Garde
 VIP Day

9/20

L'Garde
Phase 3
Review

9/22
SSP TAG
9/22-23

4/18

Able 20m Test @ Plum Brook

5/23 6/1

ODS Phase 2
Final Report

9/19

AEC Phase 3
Formal
Review

9/30

AEC Final 
Report

Cycle II
Cryo ZBO

Final Report

ACPS Prelim
Results 
on Gels

LTGP Ph1 
S.A. FinDrft

Tentative

FCS 1st 
Year Rep
Tentative

LTGP 
Option
Tentative

LTGP Mini
Team X
Tentative

Cryo Pressure
Control Final Rev

Adv Chemical
TAG
Tentative

4/20

TUI  Tech
Review

5/10

LMA 
Rev
Cycle 2

6/6

Tenn Tech 
Rev

Cycle 2
6/13

STAR Tech
 Rev

Cycle 2

4/12

Grid Sphere 
Anode

Final Report
Status Rev

5/2

Aero Multipass Benefits to Multi Destinations

5/17

Midterm Review

9/13

Final Review

9/30

Final Report

High Pressure
vs Pump Fed 

Storable Trade Study
Mid Term Review 6/3 Final Rev 8/26

9/30

Final Report

4/13

Vacuum Field
Electrodynamic

 Prop Study Kickoff
4/28

Low Temp
Gel Midterm
Review

5/17

Kickoff Ion
Prop Task

5/25

LTTT
Dev
Mid Review

9/1

JAVA Tools
for Tethers
Final Report

9/30

Vacuum Field
Electrodynamic

Prop Final Report

4/13

Study
Kickoff Mars Aerocapture System Study (MASS)

7/8

Midterm Review

10/17

Final Review

10/31

Final Report

Technology Provider
Selection Announcment

5/6
Constitute Core Team Members 5/30-6/30 Phase A Kick Off Meeting 7/7

Advanced Propulsion
Workshop

4/7-8
4/18

SDM Gossamer
Spacecraft
Forum

Aerodynamic
Decelerator

Conference 5/23-26

3rd Int. Planetary Probes
Workshop Attiki, Greece

June 27-July 1

IAA Symposium
Aosta, Italy

7/4-6
AIAA Joint Propulsion
Conference
7/10-13

AIAA Guidance, Control
Navigation Conference
8/15
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